ID	Task Name	Duration	Start	Finish	Resource Names
0	**Systems Analysis and Design**	**86 days?**	**Thu 17/10/19**	**Fri 14/02/20**	
1	Create Team Work	1 day?	Thu 17/10/19	Thu 17/10/19	
2	Get Document Template in Team	1 day?	Fri 18/10/19	Fri 18/10/19	
3	Assign Sections to Team Members	1 day?	Thu 17/10/19	Thu 17/10/19	
4	Research	10 days	Thu 17/10/19	Wed 30/10/1	
5	**Draft sections**	**5 days**	**Thu 31/10/1**	**Wed 06/11/1**	
6	Introduction	5 days	Thu 31/10/19	Wed 06/11/1	Quality Assurance
7	Functional Requ	5 days	Thu 31/10/19	Wed 06/11/1	Product Owner
8	Non Functional Requirements	5 days	Thu 31/10/19	Wed 06/11/19	Engineer 1
9	Interfaces	5 days	Thu 31/10/19	Wed 06/11/1	User Interface
10	Use Cases	5 days	Thu 31/10/19	Wed 06/11/1	Engineer 2
11	Project Plan	5 days	Thu 31/10/19	Wed 06/11/1	Scrum Master
12	Draft Complete	0 days	Wed 06/11/1	Wed 06/11/1	
13	First Review	1 day?	Thu 07/11/19	Thu 07/11/19	
14	Process Feedback	5 days	Fri 08/11/19	Thu 14/11/19	
15	Second Review	5 days	Fri 15/11/19	Thu 21/11/19	
16	Final Edits	1 day?	Fri 22/11/19	Fri 22/11/19	
17	Complete	0 days	Fri 22/11/19	Fri 22/11/19	
18	Hand In	0 days	Fri 22/11/19	Fri 22/11/19	

Project: Systems Analysis and D
Date: Fri 18/10/19

Task	▬▬	Inactive Summary	⊏▬▬⊐	External Tasks	▬▬
Split	··············	Manual Task	▬▬	External Milestone	◇
Milestone	◆	Duration-only	▬▬	Deadline	⬇
Summary	▭▬▬▭	Manual Summary Rollup	▬▬	Progress	▬▬
Project Summary	⊏▬▬⊐	Manual Summary	⌐▬▬⌐	Manual Progress	▬▬
Inactive Task	▭▭▭	Start-only	⊏		
Inactive Milestone	◇	Finish-only	⊐		

ID	Task Name	Duration	Start	Finish	Resource Names	Sep	Qtr 4, 2019 Oct	Nov	Dec	Qtr 1, 2020 Jan	Feb	Mar
19	Sprint Sequence Re	0 days	Fri 29/11/19	Fri 29/11/19					♦ 29/11			
20	Sprint1 Review - Architecture	0 days	Fri 06/12/19	Fri 06/12/19					♦ 06/12			
21	Scrum of Scrums - Burn Down Charts	0 days	Fri 13/12/19	Fri 13/12/19					♦ 13/12			
22	Sprint 2 Review - Feature Set 1	0 days	Fri 17/01/20	Fri 17/01/20						♦ 17/01		
23	Scrum of Scrums - Burn Down Charts	0 days	Fri 24/01/20	Fri 24/01/20						♦ 24/01		
24	Sprint 3 Review - Feature Set 2	0 days	Fri 31/01/20	Fri 31/01/20						♦ 31/01		
25	Test Plan Review	0 days	Fri 07/02/20	Fri 07/02/20							♦ 07/02	
26	User Doc Review	0 days	Fri 14/02/20	Fri 14/02/20							♦ 14/02	

Task	▬▬▬	
Split	·············	
Milestone	◆	
Summary	┏━━━┓	
Project Summary	┏━━━┓	
Inactive Task	▭▭▭	
Inactive Milestone	◇	

Inactive Summary	▯▭▭▯	
Manual Task	▬▬▬	
Duration-only	▬▬▬	
Manual Summary Rollup	▬▬▬	
Manual Summary	┏━━━┓	
Start-only	[	
Finish-only	]	

External Tasks	▬▬▬	
External Milestone	◇	
Deadline	⬇	
Progress	▬▬▬	
Manual Progress	▬▬▬	

Project: Systems Analysis and D
Date: Fri 18/10/19

Page 2